

CartVIP — Capabilities, Build Timeline & Itemized Hours

Prepared: 2026-06-17 **Project start:** 2025-07-28 **Engagement span:** ~11 months (Jul 2025 → Jun 2026) **Platform & integrations:** multi-tenant cloud architecture · Stripe & Authorize.Net payments · Telnyx & Aloware SMS · OAuth social login · Google Analytics · automated PDF generation · QR-code check-in **Size:** 40+ feature modules · 44 data entities · 160+ database schema updates · 22 admin management areas · automated email notifications · multi-template public storefront

Each feature below is listed with the estimated engineering hours required to build it. Hours are derived from the functionality present in the delivered platform; build dates are taken from the system's internal records. Section 1 describes the method used.

1. How the Hours and Dates Were Determined

This section describes how the hour figures were produced, how the build timeline was established, and how the work maps to the team that delivered it.

What one "hour" represents. Each hour covers the engineering work required to take a feature from concept to a finished, production-ready state — requirements and planning, design, building, testing, revisions, and issue-fixing. Hours measure build-and-delivery effort, not only the time to produce a first draft.

How the hours were calculated. The hours were estimated bottom-up. The delivered platform was reviewed feature by feature — every screen, workflow, integration, and data structure present in it — and each feature was assigned an effort figure based on its complexity. Each hour corresponds to a specific, identifiable part of the working product.

How the timeline was established. Build dates are taken from the platform's internal records — the timestamps created as each part of the system was added or changed. These provide a chronological record of when each part was built.

Team & staffing. Team size varied with the workload across the engagement:

Period	Months	Developers
Jul-Oct 2025	4	2
Nov 2025-Feb 2026	4	1
Mar-Jun 2026	4	3

2. Executive Summary

Phase	Period	Module Group	Hours
P0	Jul 2025	Project setup & admin foundation	45
P1	Jul-Sep 2025	Core multi-tenant checkout (CartVIP MVP)	360
P2	Oct-Nov 2025	Branding, customization & reservations	100
P3	Nov 2025-Jan 2026	Custom invoicing	60
P4	Jan-Feb 2026	Shared cart & checkout popups	40
P5	Mar 2026	Affiliate system	170

Phase	Period	Module Group	Hours
P6	Mar-Apr 2026	Entertainer system	95
P7	Mar-Apr 2026	Social feed / roll call	120
P8	Apr 2026	Job marketplace	60
P9	Apr-May 2026	RBAC & multi-user admin	80
P10	Apr-May 2026	Incident reporting & witness statements	70
P11	Apr-May 2026	Withdrawals & payouts	50
P12	May 2026	Advanced packages, targeting & analytics	90
P13	May-Jun 2026	Reporting & analytics suite	80
P14	Jun 2026	Compliance & operations (W-9, scanning, SMS)	135
CC	Ongoing	Cross-cutting (QA, bug-fixing, DevOps)	120
		TOTAL	1,675

3. Itemized Feature Inventory & Hours

P0 — Project Setup & Admin Foundation — Jul 2025 — 45 hrs

Item	Hrs
Project foundation, database schema design, environment & deployment baseline	20
Admin authentication (login, password reset, profile management)	15
Admin dashboard layout & navigation structure	10

P1 — Core Multi-Tenant Checkout (CartVIP MVP) — Jul-Sep 2025 — 360 hrs

Item	Hrs
Multi-tenant venue/website configuration (per-venue settings, links, naming)	30
Theming & branding foundation (colors, contrast, background)	15
Package management (pricing, guest counts, multiples, transportation)	30
Package categories	10
Add-on management (package add-ons + general add-ons, sync behavior)	25
Event management (dates, times, booking fee, attendee limits)	25
Public checkout flow (package selection, dynamic pricing, qty, guest counts)	50
Cart management (add / remove / update / validate)	25
Fee calculation engine (service charge, gratuity, sales tax, processing fee)	30

Item	Hrs
Promo / discount codes (manual + auto-discounts)	15
Transaction storage & order lifecycle (status, men/women counts, IP capture)	30
Payment integration — Stripe + Authorize.Net	40
Email + SMTP system (per-venue transactional mail)	20
Thank-you / receipt pages	15

P2 — Branding, Customization & Reservations — Oct-Nov 2025 — 100 hrs

Item	Hrs
Payment logos management (upload, dimensions)	15
Extended theming (button text, font/description, logo dimensions, contrast)	30
Transportation & confirmation-text flows	15
Reservation / deposit flow	25
Slug-based public URLs (SEO-friendly venue pages)	15

P3 — Custom Invoicing — Nov 2025-Jan 2026 — 60 hrs

Item	Hrs
Invoice builder + line items + detailed fee breakdown	30
Tokenized client-facing payment page (no-auth, secure link)	20
Send/email, archive, invoice lifecycle	10

P4 — Shared Cart & Checkout Popups — Jan-Feb 2026 — 40 hrs

Item	Hrs
Shared cart generation & public share links	25
Checkout popups (promotional / informational)	15

P5 — Affiliate System — Mar 2026 — 170 hrs

Item	Hrs
Affiliate registration + social / OAuth signup	30
Customizable affiliate public pages (hero, content, location, badges)	30
Affiliate admin (approve / reject / commission / packages, rejection tracking)	30
Affiliate portal (dashboard, packages, settings, wallet)	40
Affiliate packages + wallet transactions + commission engine	30

Item	Hrs
Affiliate ↔ website linking	10

P6 — Entertainer System — Mar-Apr 2026 — 95 hrs

Item	Hrs
Entertainer registration + public profile pages	30
Entertainer admin (approve / reject / commission)	25
Entertainer portal (dashboard, packages, settings, wallet)	30
Commission lifecycle + default commission handling	10

P7 — Social Feed / Roll Call — Mar-Apr 2026 — 120 hrs

Item	Hrs
Feed models (profiles, slugs, performance dates, real-profile sync)	30
Feed posts (media items, club authors, scheduling)	30
Approval / moderation workflow + bulk approve + reviews	20
Comments + comment moderation	15
Public feed, club feed, roll-call & model-profile pages	25

P8 — Job Marketplace — Apr 2026 — 60 hrs

Item	Hrs
Public job listings, detail, apply & pre-apply flows	30
Admin job posts, applications & preference requests	30

P9 — RBAC & Multi-User Admin — Apr-May 2026 — 80 hrs

Item	Hrs
Granular roles & permissions system	30
Website users management	20
Manager users (super-admin scope)	15
Route-permission middleware & access guards	15

P10 — Incident Reporting & Witness Statements — Apr-May 2026 — 70 hrs

Item	Hrs
Incident CRUD + attachments + status workflow	30
Incident audit log	10

Item	Hrs
Witness reports (public tokenized form, print, download, export)	30

P11 — Withdrawals & Payouts — Apr-May 2026 — 50 hrs

Item	Hrs
Payout methods + withdraw requests (portal)	25
Admin approval, status changes & charges (affiliate + entertainer)	25

P12 — Advanced Packages, Targeting & Analytics — May 2026 — 90 hrs

Item	Hrs
Package audience targeting (affiliate / entertainer / general)	25
Package features, images, "most popular", sort ordering	25
Advanced promo codes (audience, target owner, advanced rules)	15
Venue theming extensions (tab colors/icons, ribbons, subtitles, section text)	15
Google Analytics integration	10

P13 — Reporting & Analytics Suite — May-Jun 2026 — 80 hrs

Item	Hrs
Report engine + categories + metadata	40
Report permissions + user preferences + saved reports	25
Exports (PDF / CSV)	15

P14 — Compliance & Operations — Jun 2026 — 135 hrs

Item	Hrs
W-9 tax forms (secure tokenized form, automated PDF generation, ID upload, admin review)	40
Ticket scanning & check-in (QR lookup, check-in photo, ID-photo capture)	40
SMS integration (Telnyx + Aloware, delivery webhooks, troubleshooting)	30
Bot prevention (reCAPTCHA, throttling, honeypot form protection)	15
Payment-gateway abstraction + sandbox mode + gateway fields	10

CC — Cross-Cutting (entire engagement) — 120 hrs

Item	Hrs
Bug fixing, regressions & production hotfixes	65
QA / testing cycles	25

Item	Hrs
DevOps, deployments & database schema management	30

4. Build Timeline (from schema & file dates)

Period	What was built
Jul 2025	Project created (7/28). Multi-tenant websites, packages, add-ons, events, transactions, emails/SMTTP, settings, promo codes — core schema.
Aug-Sep 2025	Checkout flow, fee engine, payment integrations, transaction lifecycle, archiving across entities.
Oct-Nov 2025	Branding & customization — payment logos, button text, transportation confirmation, per-user website fields, font colors, slugs.
Nov 2025-Feb 2026	Custom-invoice refinement, shared carts, checkout popups.
Mar-Apr 2026	Affiliate & entertainer systems, package categories, public-page content, event gallery/hero, social feed.
Apr-May 2026	Job marketplace, role-based access control, incident reporting & witness reports, withdrawals/payouts, OAuth signup, manager users.
May 2026	Package targeting, commission lifecycle, package features/images/ordering, Google Analytics, theming extensions.
Jun 2026	Reporting & analytics suite, W-9 compliance, ID-photo & check-in scanning, Telnyx/Aloware SMS, payment-gateway sandbox mode.

5. Capability Summary

Storefront / checkout — multi-tenant venue pages, multiple checkout templates, package & add-on selection, guest-count/quantity logic, fee engine (service charge, gratuity, sales tax, processing fee), promo & auto-discount codes, Stripe & Authorize.Net payments, reservations/deposits, shared carts, checkout popups, thank-you/receipt, transactional email.

Marketplace & partners — affiliate system (registration, public pages, portal, wallet, commissions), entertainer system (profiles, portal, wallet, commissions), job marketplace (listings, applications, preference requests), social feed / roll call (model profiles, posts, comments, moderation).

Operations & admin — 22-module admin, role-based access control with website & manager users, transaction management with QR scanning / check-in / ID capture, incident reporting with witness statements & audit logs, custom invoicing, withdrawals & payouts, reporting & analytics suite with exports.

Compliance & integrations — W-9 tax-form collection with PDF generation & ID verification, SMS (Telnyx + Aloware) with delivery webhooks, OAuth social signup, reCAPTCHA + throttling bot prevention, Google Analytics, payment-gateway sandbox mode.