

CartVIP — Capabilities, Build Timeline & Itemized Hours

Prepared: 2026-06-17 **Project start:** 2025-07-28 **Engagement span:** ~11 months (Jul 2025 → Jun 2026) **Platform & integrations:** multi-tenant cloud architecture · Stripe & Authorize.Net payments · Telnyx & Aloware SMS · OAuth social login · Google Analytics · automated PDF generation · QR-code check-in **Size:** 40+ feature modules · 44 data entities · 160+ database schema updates · 22 admin management areas · automated email notifications · multi-template public storefront

Each feature below is listed with the estimated engineering hours required to build it. Hours are derived from the functionality present in the delivered platform; build dates are taken from the system's internal records. Section 1 describes the method used.

1. How the Hours and Dates Were Determined

This section describes how the hour figures were produced, how the build timeline was established, and how the work maps to the team that delivered it.

What one "hour" represents. Each hour covers the engineering work required to take a feature from concept to a finished, production-ready state — requirements and planning, design, building, testing, revisions, and issue-fixing. Hours measure build-and-delivery effort, not only the time to produce a first draft.

How the hours were calculated. The hours were estimated bottom-up. The delivered platform was reviewed feature by feature — every screen, workflow, integration, and data structure present in it — and each feature was assigned an effort figure based on its complexity. Each hour corresponds to a specific, identifiable part of the working product.

How the timeline was established. Build dates are taken from the platform's internal records — the timestamps created as each part of the system was added or changed. These provide a chronological record of when each part was built.

Team & staffing. Team size varied with the workload across the engagement:

Period	Months	Developers
Jul-Oct 2025	4	2
Nov 2025-Feb 2026	4	1
Mar-Jun 2026	4	3

2. Executive Summary

Phase	Period	Module Group	Hours
P0	Jul 2025	Project setup & admin foundation	80
P1	Jul-Sep 2025	Core multi-tenant checkout (CartVIP MVP)	620
P2	Oct-Nov 2025	Branding, customization & reservations	180
P3	Nov 2025-Jan 2026	Custom invoicing	110
P4	Jan-Feb 2026	Shared cart & checkout popups	70
P5	Mar 2026	Affiliate system	300
P6	Mar-Apr 2026	Entertainer system	165

Phase	Period	Module Group	Hours
P7	Mar-Apr 2026	Social feed / roll call	210
P8	Apr 2026	Job marketplace	100
P9	Apr-May 2026	RBAC & multi-user admin	140
P10	Apr-May 2026	Incident reporting & witness statements	130
P11	Apr-May 2026	Withdrawals & payouts	90
P12	May 2026	Advanced packages, targeting & analytics	160
P13	May-Jun 2026	Reporting & analytics suite	140
P14	Jun 2026	Compliance & operations (W-9, scanning, SMS)	240
CC	Ongoing	Cross-cutting (QA, bug-fixing, DevOps)	200
		TOTAL	2,935

3. Itemized Feature Inventory & Hours

P0 — Project Setup & Admin Foundation — *Jul 2025* — 80 hrs

Item	Hrs
Project foundation, database schema design, environment & deployment baseline	35
Admin authentication (login, password reset, profile management)	25
Admin dashboard layout & navigation structure	20

P1 — Core Multi-Tenant Checkout (CartVIP MVP) — *Jul-Sep 2025* — 620 hrs

Item	Hrs
Multi-tenant venue/website configuration (per-venue settings, links, naming)	55
Theming & branding foundation (colors, contrast, background)	30
Package management (pricing, guest counts, multiples, transportation)	50
Package categories	18
Add-on management (package add-ons + general add-ons, sync behavior)	40
Event management (dates, times, booking fee, attendee limits)	40
Public checkout flow (package selection, dynamic pricing, qty, guest counts)	85
Cart management (add / remove / update / validate)	40
Fee calculation engine (service charge, gratuity, sales tax, processing fee)	55
Promo / discount codes (manual + auto-discounts)	30
Transaction storage & order lifecycle (status, men/women counts, IP capture)	50

Item	Hrs
Payment integration — Stripe + Authorize.Net	70
Email + SMTP system (per-venue transactional mail)	35
Thank-you / receipt pages	22

P2 — Branding, Customization & Reservations — Oct-Nov 2025 — 180 hrs

Item	Hrs
Payment logos management (upload, dimensions)	30
Extended theming (button text, font/description, logo dimensions, contrast)	50
Transportation & confirmation-text flows	30
Reservation / deposit flow	40
Slug-based public URLs (SEO-friendly venue pages)	30

P3 — Custom Invoicing — Nov 2025-Jan 2026 — 110 hrs

Item	Hrs
Invoice builder + line items + detailed fee breakdown	55
Tokenized client-facing payment page (no-auth, secure link)	35
Send/email, archive, invoice lifecycle	20

P4 — Shared Cart & Checkout Popups — Jan-Feb 2026 — 70 hrs

Item	Hrs
Shared cart generation & public share links	40
Checkout popups (promotional / informational)	30

P5 — Affiliate System — Mar 2026 — 300 hrs

Item	Hrs
Affiliate registration + social / OAuth signup	55
Customizable affiliate public pages (hero, content, location, badges)	55
Affiliate admin (approve / reject / commission / packages, rejection tracking)	55
Affiliate portal (dashboard, packages, settings, wallet)	65
Affiliate packages + wallet transactions + commission engine	50
Affiliate ↔ website linking	20

P6 — Entertainer System — Mar-Apr 2026 — 165 hrs

Item	Hrs
Entertainer registration + public profile pages	50
Entertainer admin (approve / reject / commission)	40
Entertainer portal (dashboard, packages, settings, wallet)	55
Commission lifecycle + default commission handling	20

P7 — Social Feed / Roll Call — Mar-Apr 2026 — 210 hrs

Item	Hrs
Feed models (profiles, slugs, performance dates, real-profile sync)	50
Feed posts (media items, club authors, scheduling)	55
Approval / moderation workflow + bulk approve + reviews	35
Comments + comment moderation	25
Public feed, club feed, roll-call & model-profile pages	45

P8 — Job Marketplace — Apr 2026 — 100 hrs

Item	Hrs
Public job listings, detail, apply & pre-apply flows	50
Admin job posts, applications & preference requests	50

P9 — RBAC & Multi-User Admin — Apr-May 2026 — 140 hrs

Item	Hrs
Granular roles & permissions system	50
Website users management	35
Manager users (super-admin scope)	30
Route-permission middleware & access guards	25

P10 — Incident Reporting & Witness Statements — Apr-May 2026 — 130 hrs

Item	Hrs
Incident CRUD + attachments + status workflow	55
Incident audit log	20
Witness reports (public tokenized form, print, download, export)	55

P11 — Withdrawals & Payouts — Apr-May 2026 — 90 hrs

Item	Hrs
------	-----

Payout methods + withdraw requests (portal)	45
Admin approval, status changes & charges (affiliate + entertainer)	45

P12 — Advanced Packages, Targeting & Analytics — May 2026 — 160 hrs

Item	Hrs
Package audience targeting (affiliate / entertainer / general)	45
Package features, images, "most popular", sort ordering	45
Advanced promo codes (audience, target owner, advanced rules)	30
Venue theming extensions (tab colors/icons, ribbons, subtitles, section text)	25
Google Analytics integration	15

P13 — Reporting & Analytics Suite — May-Jun 2026 — 140 hrs

Item	Hrs
Report engine + categories + metadata	70
Report permissions + user preferences + saved reports	40
Exports (PDF / CSV)	30

P14 — Compliance & Operations — Jun 2026 — 240 hrs

Item	Hrs
W-9 tax forms (secure tokenized form, automated PDF generation, ID upload, admin review)	70
Ticket scanning & check-in (QR lookup, check-in photo, ID-photo capture)	65
SMS integration (Telnyx + Aloware, delivery webhooks, troubleshooting)	55
Bot prevention (reCAPTCHA, throttling, honeypot form protection)	30
Payment-gateway abstraction + sandbox mode + gateway fields	20

CC — Cross-Cutting (entire engagement) — 200 hrs

Item	Hrs
Bug fixing, regressions & production hotfixes	110
QA / testing cycles	40
DevOps, deployments & database schema management	50

4. Build Timeline (from schema & file dates)

Period	What was built
--------	----------------

Jul 2025	Project created (7/28). Multi-tenant websites, packages, add-ons, events, transactions, emails/SMTP, settings, promo codes — core schema.
Aug-Sep 2025	Checkout flow, fee engine, payment integrations, transaction lifecycle, archiving across entities.
Oct-Nov 2025	Branding & customization — payment logos, button text, transportation confirmation, per-user website fields, font colors, slugs.
Nov 2025-Feb 2026	Custom-invoice refinement, shared carts, checkout popups.
Mar-Apr 2026	Affiliate & entertainer systems, package categories, public-page content, event gallery/hero, social feed.
Apr-May 2026	Job marketplace, role-based access control, incident reporting & witness reports, withdrawals/payouts, OAuth signup, manager users.
May 2026	Package targeting, commission lifecycle, package features/images/ordering, Google Analytics, theming extensions.
Jun 2026	Reporting & analytics suite, W-9 compliance, ID-photo & check-in scanning, Telnyx/Aloware SMS, payment-gateway sandbox mode.

5. Capability Summary

Storefront / checkout — multi-tenant venue pages, multiple checkout templates, package & add-on selection, guest-count/quantity logic, fee engine (service charge, gratuity, sales tax, processing fee), promo & auto-discount codes, Stripe & Authorize.Net payments, reservations/deposits, shared carts, checkout popups, thank-you/receipt, transactional email.

Marketplace & partners — affiliate system (registration, public pages, portal, wallet, commissions), entertainer system (profiles, portal, wallet, commissions), job marketplace (listings, applications, preference requests), social feed / roll call (model profiles, posts, comments, moderation).

Operations & admin — 22-module admin, role-based access control with website & manager users, transaction management with QR scanning / check-in / ID capture, incident reporting with witness statements & audit logs, custom invoicing, withdrawals & payouts, reporting & analytics suite with exports.

Compliance & integrations — W-9 tax-form collection with PDF generation & ID verification, SMS (Telnyx + Aloware) with delivery webhooks, OAuth social signup, reCAPTCHA + throttling bot prevention, Google Analytics, payment-gateway sandbox mode.