

Master Capabilities & Hours — CartVIP + James Website Builder

Prepared: 2026-06-17 **Engagement span:** ~14 months (May 2025 → Jun 2026) **Platforms covered:** two products — **CartVIP** (events & venue checkout) and **James Website Builder** (multi-tenant fundraising & site-building SaaS) — built by the same team and sharing architectural foundations and reusable components.

Platform	Built To Date	Hours
CartVIP	Events & venue checkout platform	2,935
James Website Builder	Fundraising & no-code website-builder SaaS	4,860
	Combined engineering effort	7,795

Every feature is listed with the estimated engineering hours required to build it. Hours are derived from the functionality present in the delivered platforms; build dates are taken from each system's internal records. Section 1 describes the method used. Full line-item detail for each platform is in that platform's own document.

1. How the Hours and Dates Were Determined

This section describes how the hour figures were produced, how the build timeline was established, and how the work maps to the team that delivered it.

What one "hour" represents. Each hour covers the engineering work required to take a feature from concept to a finished, production-ready state — requirements and planning, design, building, testing, revisions, and issue-fixing. Hours measure build-and-delivery effort, not only the time to produce a first draft.

How the hours were calculated. The hours were estimated bottom-up. Each platform was reviewed feature by feature — every screen, workflow, integration, and data structure present in it — and each feature was assigned an effort figure based on its complexity. Each hour corresponds to a specific, identifiable part of the working products.

How the timeline was established. Build dates are taken from each platform's internal records — the timestamps created as each part of a system was added or changed. These provide a chronological record of when each part was built.

Team & staffing. Both platforms were built by the same team, with size varying by workload across the engagement. Period-by-period staffing is given in each platform's own document.

Platform	Developer-months	Peak team
CartVIP	24	3
James Website Builder	34	4
Combined	58	—

2. Combined Executive Summary

	CartVIP	James Website Builder	Combined
--	---------	-----------------------	----------

Delivered engineering hours	2,935	4,860	7,795
Feature modules	40+	55+	95+
Distinct data entities	44	70+	114+
Database schema updates	160+	180+	340+

3. CartVIP — Module Breakdown — 2,935 hrs

Events & venue checkout platform. Build window: Jul 2025 → Jun 2026.

Phase	Period	Module Group	Hours
P0	Jul 2025	Project setup & admin foundation	80
P1	Jul-Sep 2025	Core multi-tenant checkout (CartVIP MVP)	620
P2	Oct-Nov 2025	Branding, customization & reservations	180
P3	Nov 2025-Jan 2026	Custom invoicing	110
P4	Jan-Feb 2026	Shared cart & checkout popups	70
P5	Mar 2026	Affiliate system	300
P6	Mar-Apr 2026	Entertainer system	165
P7	Mar-Apr 2026	Social feed / roll call	210
P8	Apr 2026	Job marketplace	100
P9	Apr-May 2026	RBAC & multi-user admin	140
P10	Apr-May 2026	Incident reporting & witness statements	130
P11	Apr-May 2026	Withdrawals & payouts	90
P12	May 2026	Advanced packages, targeting & analytics	160
P13	May-Jun 2026	Reporting & analytics suite	140
P14	Jun 2026	Compliance & operations (W-9, scanning, SMS)	240
CC	Ongoing	Cross-cutting (QA, bug-fixing, DevOps)	200
		CartVIP Total	2,935

Capabilities. Multi-tenant venue pages with multiple checkout templates · package & add-on selection with a fee engine (service charge, gratuity, sales tax, processing fee) · Stripe & Authorize.Net payments · reservations/deposits, shared carts, checkout popups · affiliate & entertainer marketplaces with portals, wallets and commissions · social feed / roll call · job marketplace · role-based access control with website & manager users · transaction management with QR scanning, check-in and ID capture · incident reporting with witness statements & audit logs · custom invoicing · withdrawals & payouts · reporting suite with exports · W-9 tax compliance · SMS, OAuth login, bot prevention.

4. James Website Builder — Module Breakdown — 4,860 hrs

Phase	Period	Module Group	Hours
P0	May 2025	Template & builder foundation	110
P1	May-Jun 2025	Core platform & multi-tenant foundation	360
P2	Jun-Aug 2025	Page & site builder	420
P3	Jun-Jul 2025	Donations, tax receipts & multi-rail payments	380
P4	Aug-Oct 2025	Tickets & events	220
P5	Jul-Aug 2025	Auctions & live bidding	180
P6	Sep-Nov 2025	Investments / real-estate offerings	320
P7	Aug-Oct 2025	Sponsors, newsletter & QR donations	130
P8	Sep-Oct 2025	Analytics suite	260
P9	Oct 2025	Payment funnel analytics	150
P10	Oct-Nov 2025	Heatmaps & session recording	240
P11	Sep-Nov 2025	A/B testing	200
P12	Nov 2025	Cohort analysis	160
P13	Nov-Dec 2025	Fraud detection	190
P14	Nov-Dec 2025	Reporting & scheduled exports	200
P15	Dec 2025	Push notifications	120
P16	Dec 2025	Crypto payments	110
P17	Dec 2025	Roles, permissions & user management	180
P18	Dec 2025-Jan 2026	Teachers / students module	140
P19	Jan-Mar 2026	Dynamic email system & preferences	170
P20	Feb-Mar 2026	Menu builder & builder upgrades	160
P21	Apr-Jun 2026	SaaS multi-tenant hardening	220
CC	Ongoing	Cross-cutting (QA, bug-fixing, DevOps)	240
		James Website Builder Total	4,860

Capabilities. Multi-tenant fundraising sites with a drag-and-drop page, header, footer & menu builder · one-time & recurring donations, tipping, tax receipts · ticketed events and live auctions with real-time bidding · investment / real-estate offerings with investor profiles and live market data · Stripe, Authorize.Net & Coinbase (crypto) payments plus ACH/wire/mailed-check payouts · analytics (visitors, funnels, heatmaps, session recording, A/B testing, cohort/retention) · configurable fraud detection · role-based access control · per-website email system · push notifications · QR-code donations · scheduled Excel/PDF reporting.

5. Combined Capability View

Across the two platforms, the delivered capabilities include:

- **Multi-tenancy** — both run multiple independent client sites from one system, with per-site branding, payments, roles and data separation.
- **Payments** — combined: Stripe, Authorize.Net, Coinbase (crypto), and offline methods (direct deposit, wire, mailed check), with fee handling, tipping, refunds and tax receipts.
- **Commerce & fundraising** — checkout, packages, add-ons, reservations, tickets, auctions with live bidding, donations (one-time & recurring), sponsorships and investment offerings.
- **Site building** — drag-and-drop page, header, footer and menu builders with templates, custom fonts and SEO controls.
- **Analytics** — funnels, heatmaps, session recording, A/B testing, cohort/retention analysis, UTM/referrer tracking and scheduled reporting.
- **Operations** — fraud detection, role-based access control, incident reporting, identity capture & check-in, compliance (W-9, tax receipts), and email/SMS/push notifications.

6. Combined Build Timeline (high level)

Period	Focus
May-Aug 2025	James Website Builder foundation & core — template/builder engine, multi-tenant sites, page builder, donations, multi-rail payments, tickets, auctions, tax receipts.
Jul-Sep 2025	CartVIP core — multi-tenant checkout, fee engine, payments, transactions, admin.
Sep-Dec 2025	James Website Builder — investments, analytics suite, heatmaps, session recording, A/B testing, cohorts, fraud detection, reporting, push notifications, crypto.
Oct-Nov 2025	CartVIP branding & customization.
Dec 2025-Jan 2026	James Website Builder access control, teachers/students module.
Jan-Mar 2026	James Website Builder dynamic email system, menu builder, builder upgrades.
Mar-Jun 2026	CartVIP expansion (affiliates, entertainers, social feed, jobs, access control, incidents, payouts, targeting, reporting, compliance) and James Website Builder SaaS hardening.

7. Upcoming Phase — AI Capabilities *(projected, not included in the totals above)*

AI features are planned for **James Website Builder** as the next phase. The items below are estimates and are not part of the delivered hours above.

AI Capabilities (projected: 420-560 hrs)

- AI donation & checkout assistant (conversational, guided giving)
- AI page & content generation built into the site builder
- Natural-language analytics — "ask your data" across the analytics suite
- AI-enhanced fraud & anomaly detection
- Smart donor segmentation & personalized recommendations
- Automated AI report summaries & plain-language insights

Rate note: apply your blended hourly rate to the **7,795** combined total (and to the AI estimate range) to produce the dollar-denominated figure. Full per-feature line items for each platform are in the CartVIP and James Website Builder documents.